

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

OS Systems Acquisition Plan - Update

FROM:

EXTENSION

NO.

Chief, Security Equipment Branch
Technical Security Division (OS)

DATE 31 OCT 1984

TO: (Officer designation, room number, and building)

DATE

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

RECEIVED

FORWARDED

1.

DC/TSD

10/31/84

CBZ

2.

3.

C/TSD

10/31/84

B/T

4.

5.

C/OPS/PTAS

10/31

10/31

J

6.

7.

DD/PTAS

10/31

RVC

8.

9.

C/NBPO/OL
3E40 Hq

L

10.

11.

Larry

LARRY:
Per your memo to me via front office
dated 4 OCT 84 re: updated
plan.

12.

13.

14.

15.

10/31/84
DD/PTAS

S E C R E T

30 October 1984

25X1 MEMORANDUM FOR: [REDACTED]
Chief, New Building Project Office, OL

25X1 VIA: [REDACTED]
Chief Of Operations (PTAS/OS)

25X1 [REDACTED]
Chief, Technical Security Division (OS)

25X1 FROM: [REDACTED]
Chief, Security Equipment Branch
Technical Security Division (OS)

SUBJECT: OS Systems Acquisition Plan - Update

REFERENCE: (A) Memo from C/NBPO/OL, Dtd 4 October 1984
(B) Executive Summary Draft, Dtd 14 Sept 1984
(C) Management Time Chart, Nov 1983
(D) Management Time Chart, Oct 1984

1. Per your request, the following changes should be made to the 14 September 84 Executive Summary Draft:

- a) p. 20, Para A4; scheduling has been changed to reflect two separate project areas, system hardware and computer system requirements. See attached "Management Time Chart" for details.
- b) p. 21, Para A5; change the word "commercially" to "OEM".
- c) No changes to Section B.
- d) p. 21, Para C3; "Secure Access System" should be changed to "Personnel Access Security System". No other changes to this section.

25X1 WARNING NOTICE
INTELLIGENCE SOURCES
AND METHODS INVOLVED

S E C R E T

OS 4 5300

Page Denied

Next 1 Page(s) In Document Denied

4 October 1984

MEMORANDUM FOR: Deputy Director of Security, PTAS/OS

FROM: Chief, New Building Project Office, OL

SUBJECT: New Building Planning (U)

REFERENCE: Memo for Multiple Addressees fm D/L, dtd 8 Feb 84,
Subject: New Building Planning and Programming []

1. This is to advise you of our concern for the status of planning for security systems required in the New Building. []

2. The FY-85 New Building Support budget contains approximately [] for a new security alarm system, CCTV, and badge readers for the New Building. In light of this, a Systems Acquisition Plan was drafted in late 1983 and forwarded to your office by the reference. Since that time, we have held two meetings of the Technical Advisory Panel to review the status against this Plan. At the 17 September meeting, it was reported that the milestone for specifying the new automated alarm system had not been met and that a 3-month slip was anticipated. The Office of Security (OS) representative was also unable to provide a status report on the automated security access system for the New Building. []


3. We are aware that the magnitude of the automated security alarm system project is now thought to be less than originally estimated. That suggests that all of [] budgeted this year will not be required. However, until we are provided with an updated plan, the impact on the New Building Support package cannot be assessed. []

4. It is requested that the OS portion of the Systems Acquisition Plan be updated and submitted to this office by 1 November 1984. This update should, at a minimum, provide revised milestone schedules and budgetary estimates. All procurement action milestones should be scheduled no later than the third quarter of this fiscal year. []


* OL 2117-84

WARNING NOTICE
INTELLIGENCE SOURCES
OR METHODS INVOLVED

CONFIDENTIAL



25X1 SUBJECT: New Building Planning 

25X1 5. Should your review of the workload associated with meeting these milestones lead you to conclude that more manpower is required, please advise, and we will try to provide assistance. 

Page Denied

Next 4 Page(s) In Document Denied

CONFIDENTIAL

5 NOV 1984

MEMORANDUM FOR: Chief, Security Equipment Branch, TSD/OS

VIA: Chief, Technical Security Division, OS
Chief of Operations, PTAS/OS

25X1

FROM: [REDACTED]
Chief, New Building Project Office, OL

SUBJECT: OS Systems Acquisition Plan - Update (U)

25X1

REFERENCE: Memo for C/OL/NBPO fm C/SEB/TSD/OS, dtd 30 Oct 84,
Same Subject [REDACTED]

25X1

1. This memorandum is to inform you that the 14 September 1984 Executive Summary Draft has been revised to reflect the requested changes contained in the reference. [REDACTED]

25X1

25X1

2. We have also revised this year's budget allocation for the Automated Alarm System downward in accordance with the reference. The New Building Support package now includes [REDACTED] for the procurement of [REDACTED] new alarm systems. FY-85 funding for the New Building's closed circuit television system and badge readers remains unchanged. [REDACTED]

25X1

[REDACTED]
Chief, New Building Project Office, OL

25X1

OL/NBPO/[REDACTED] (02 Nov 84)

Distribution:

Orig - Adse

1 - C/TSD/OS

1 - Chief of Operations, PTAS/OS

~~1~~ - OL/NBPO~~1~~ - OL Reader

OL 2128-84

25X1

WARNING NOTICE
INTELLIGENCE SOURCES
OR METHODS INVOLVED

[REDACTED]

Page Denied

Next 1 Page(s) In Document Denied